CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 79-31

ENFORCEMENT ORDER FOR ISSUANCE OF A TIME SCHEDULE

Order directing U.S. Navy, Public Works Center - San Francisco Bay to comply
with Requirements prescribed by the California Regional Water Quality Control
Board, San Francisco Bay Region in Order No. 79-30 (NPDES Permit No. CA0110248).

The California Regional Water Quality Control Board, San Francisco Bay Regiom
finds that:

1.

This Board on March 20, 1979 adopted Order No. 79-~30 prescribing waste
discharge requirements for U.5. Navy, Public Works Center - San Francisco
Bay (hereinafter discharger) in accordance with the statutory requirements
of the Federal Water Pollution Control Act and the California Water Code,
The NPDES permit contains an immediate compliance date for achieving the
effluent limitations as required by the Federal Act.

The discharger has submitted evidence which documents that the above
requirements contained in Order No. 79-30 cannot be achieved. The
Subregional Study for East Marin/South Sonoma has been delayed for
reasons largely beyond the discharger's control.

The discharger has submitted a time schedule by which he can achieve the
above requirements.

The Board has notified the discharger and interested agencies and persons
of its intent to adopt a time schedule for compliance.

The Board in a public hearing heard and considered all comments pertaining
to this discharger's ability to achieve compliance,

IT IS HEREBY ORDERED, that in accordance with Water Code Section 13300 the
discharger shall comply with Provision DB.2, of Order No. 79-30 according to
the following time schedule:

The discharger shall comply with the following time schedule to assure
compliance with Prohibitions A.l. and A.2.; and Receiving Water Limitations
C.l.a., G.l.c., C.2.a,, C.2.c,, C,2.,d., and C,2.e., of Order No, 79-30:

1. Task Completion Date

a, Complete all work required of the dischargers
for the Eastern Marin~Southern Sonoma Waste-
water Management Plan including the following:

b, Submit request for Federal Budget funding of
Federal's share of the facilities costs by August 1, 1979%



Task Completion Date

c. Complete all Joint Powers Agreements and/orx
institutional arrangements necessary to
administer the design, construction, and by one month after
operation of the proposed facilities EIR/EIS is finalized

d. Submit Joint Powers Agreement to State

Water Resources Control Board (SWRCB) by one month after

legal staff for approval EIR/EES is finalized
@, Submit final Project Report and final by one month after

EIR/ELS to SWRCEB and this Boaxd EIR/EIS is finalized
£, Submit time schedule for design and con-

struction of facilities necessary to by one month after

achieve compliance EIR/EIS is finalized

g. Have funding for proposed facilities in an
adopted Federal Budget by December 31, 1981

h. Begin construction by April 1, 1982
*1f the Environmental Protection Agency does not finalize the EIS by
this date, the discharger shall complete the task in the shortest
reasonable period of time after the EIS is finalized.

2, The discharger is required to provide to the Board by June 15, 1979,
and monthly thereafter, a report on progress toward compliance with
the above time schedule,

3. This Order expires on July 1, 1983,

This Board declares that it shall not undertake further enforcement action to
bring the discharger into compliance with effluent limitations immediately as
contained in Order No. 79-30 provided:

a, The discharger complies fully with all terms of the time schedule
contained in this Oxrder;

b. The discharger complies fully with all terms of the permit with the
exception of Prohibitions A.l.,, A.2.; and Receiving Water Limitations
C.1l.a., C.1l,c., C.2,a., C.2,¢c., C.2.d., and C.2.,e, of Order No. 79-30;

¢. Circumstances do not occur which would warrant modification of the
permit or time schedule; and

d. Circumstances do not occur which would warrant an action under Section
504 of the Federal Water Pollution Control Act.

The action taken by this Board pertaining to the time schedule does not preclude
the possibility of actions to enforce the permit by third parties pursuant to
Section 505 of rthe Federal Water Pollution.



L, ¥red H. Dierker, Executive Officer, do hereby certify the foregoing is a
full, true, and correct copy of an order adopted by the California Regional
Water Quality Control Board, San Francisco Bay Region on March 20, 1979,

FRED H. DIERKER
Executive Qfficer



